

Incident Action Plan

Community Overdose Action Team (COAT)

Operational Period: February 1, 2018 to February 28, 2018



Community Overdose Action Team
Working Together To Combat Opioid Overdoses

Our goals are to stabilize the number of people dying from drug overdoses; then reduce the number of fatal overdoses.

BACKBONE SUPPORT APPROVAL

The following individuals have approved the Incident Action Plan (IAP) for this operational period on February 6, 2018.

Name	Organization
Barbara Marsh	Public Health - Dayton & Montgomery County
Jodi Long	Montgomery County Alcohol Drug Addiction and Mental Health Services
Brian Johns	Dayton Police Department
Tim Kernan	Greater Dayton Area Hospital Association
Vanessa Carter	Montgomery County Common Pleas Court
Rob Streck	Montgomery County Sheriff's Office
Joe Spitler	Montgomery County Criminal Justice Council
Chris Williams	Montgomery County Coroner's Office
Janine Howard	Public Health - Dayton & Montgomery County
Jeff Jordan	Montgomery County Office of Emergency Management



IAP Prepared by: Larry L. Cleek, Planning Chief

Date/Time: February 5, 2018

Situational Status Report

Community Overdose Action Team (COAT)

1. Situation to date

- Per the Montgomery County Coroner's Office, there were **562** accidental overdose deaths for calendar year 2017.
- Per the Montgomery County Coroner's Office, there have been 25 accidental overdose deaths as of February 1, 2018.
- An annual COAT Progress report will be completed in the next month.
- An annual COAT Data Report will be completed in the next month
- There is a new co-lead within the Education & Information Branch as Greg Delaney will replace Rochelle Burnette.
- There are new co-leads within the Prevention Branch as Ashley Mack and Tristyn Eppley who have replaced Andrea Hoff and Tessa Miracle.
- Monthly Media Briefings are scheduled with the Joint Information Center.

2. Actions to date

- Steering Committee
 - Last meeting held October 24
 - Will meet quarterly.
 - Provided feedback to the Backbone Support and Operations Branches.
- Backbone Support
 - Last meeting held January 2.
 - Provided feedback on the Operations Branches.
- Operations Section
 - Met on January 29.
 - Branch leads provided a verbal update on progress to date, actions and shared information among members.
 - Discussed the need to annotate completed actions for Branches.
- Operations Branches
 - Education and Information Branch – met January 8.
 - Harm Reduction Branch – met January 8.
 - Treatment and Recovery Branch – met January 11.

- Collateral Response Branch – met November 21.
- Criminal Justice Services Branch – met January 12.
- Prescription Opioid Branch – met January 26.
- Prevention Branch – met January 23.
- Planning Section
 - Generated the current IAP.
 - Attended Operations Branches meeting.
- Joint Information Center (JIC)
 - Completed monthly COAT Media Briefing on January 4.

3. Actions to be completed

- a. Backbone Support
 - Next meeting is February 6.
 - Approval of IAP.
- b. Operations Section
 - Next Operations Branch meeting is February 26.
 - Gather all accomplishments and progress from Branch co-leads.
 - Offer technical assistance to each of the Branches.
- c. Planning Section
 - Gather information for next IAP.
 - Attend Backbone Support meeting to update on draft IAP.
 - Attend next Operations Branches meeting.
- d. Data Unit
 - Continue to meet as needed and provide data upon request.
 - Generate drug overdose and death data on a monthly basis.
- e. Joint Information Center
 - Working with upcoming requests from media both locally and nationally.
 - Monthly COAT Media Briefing the first Thursday of each month.

4. Issue(s) - None

On-going Progress

Completed Actions During Operational Period

Completed Actions	Branch	Date Completed
From January 1, 2017 to December 31, 2017, the Narcan Education and Distribution intervention of the Syringe Services Program has distributed 1,435 Narcan kits. Of the 1,435 kits, 612 kits were re-fills.	Harm Reduction Branch	Jan 2018
For the year of 2017 the average number of kits distributed per month was approximately 275.	Harm Reduction Branch	Jan 2018
Recovery Center Organizations have established a collaboration to work together. The Recovery Center Organizations have been visited by architects, distribution of funds will begin soon for facility upgrades.	Treatment and Recovery	Dec 2017
Developed proposal draft for The G.A.P. Network services to assist in bringing education, information advocacy and support to those who have lost a loved one to an overdose.	Treatment and Recovery	Dec 2017
Implement Generation Rx action plan to include dissemination of materials to: Youth (school based and to non-school entities, Colleges/Universities, Adults in the Workplace, Patients in Healthcare Settings, and Senior Citizens.	Prevention Branch	Dec 2017

GOALS

The following goals listed below have been established and approved by the Backbone Support. These goals are in place for the duration of this collective impact approach.

1. Reduce the number of fatal drug overdoses.

OBJECTIVES

The following objectives listed below have been established by the Backbone Support. These objectives are in place to address concerns during this operational period.

- **Objective #1** - Align goals, objectives and activities of existing coalitions and organizations working to address the opioid epidemic and determine gaps.
- **Objective #2** - Improve multi-agency communications through exchange of COAT-related information and situational awareness data.
- **Objective #3** - Expand and focus public information efforts.
- **Objective #4** - Coordinate and improve opioid prevention and education activities.
- **Objective #5** - Improve methods for response, intervention, treatment and recovery efforts.

Current Actions

1. Prescription Opioid Branch

#	Current Actions	Projected Start	Estimated Completion
1.	Researching Accent Health Project, possible Opioid Treatment & Prevention Videos for doctor's offices and Pharmacy waiting areas.	May 2017	Feb 2018
2.	Continue to work with WSU to incorporate SBIRT training/experience into Medical Resident program.	Mar 2017	Feb 2018
3.	Working with Prevention Branch exploring how to get Generation Rx into doctor's offices.	May 2017	Feb 2018
3.	Introduced a program getting pharmacy interns into the hospitals to talk with patients upon being released.	May 2017	Feb 2018
4.	In the process of working with Accent Health to start airing messages in Montgomery County.	May 2017	Feb 2018
5.	Change Opiate/Drugs drop zone locations to local Fire Station/EMS (vs. Police Station) as option for community members.	Jul 2017	Feb 2018
#	Planned Actions	Projected Start	Estimated Completion
1.	Dr. Nancy Pook and Dr. Block to present to Ohio Hospital Association (especially to Primary Care/Family Practice) to empower them on the options for treatment choices in Opioid therapy.	Mar 2018	Dec 2018
2.	Widely publicize a 3-tier campaign on the following areas; alternative therapies to include acupuncture, massage, alternative non-opioid pain meds, education on proper disposal of all medications, and prevention of pain med abuse.	Mar 2018	Dec 2018
3.	Integrate spiritual ministry care into practice through Dr. Russell and Stephen Ministries.	Mar 2018	Dec 2018
4.	Working on proposing curriculum for first year medical residents and to link this with ASAM/American Association of Colleges.	Mar 2018	Dec 2018

2. Illegal Opioid Supply Control Branch

#	Current Actions	Projected Start	Estimated Completion
1.	Completed 8 town-hall meetings on opioid crisis and will continue in the coming months.	July 2017	Mar 2018
2.	Dayton Police Department and Ohio State Highway Patrol is holding monthly directed patrols to target guns and narcotics.	Jan 2017	Mar 2018
3.	Montgomery County Drug Free Coalition Law Enforcement Committee will continue to hold community blitzes.	June 2017	Mar 2018

3. Treatment and Recovery Branch

#	Current Actions	Projected Start	Estimated Completion
1.	Finalize draft version of the G.A.P. service recommendation.	Nov 2017	Feb 2018
2.	Continue data mining in hospital systems concerning clients who need skilled nursing care.	Sept 2017	Mar 2018
3.	Conduct the first training for Recovery Community Organizations (RCO) members on Kernels for Life Prevention Strategies.	Nov 2017	Feb 2018
4.	Continue to work with RCO Organizations to identify appropriate prevention programming.	Nov 2017	Feb 2018
5.	Provide information collected on specific youth programming by local providers.	Nov 2017	Feb 2018

4. Prevention Branch

#	Current Actions	Projected Start	Estimated Completion
1.	Identify more locations and partnerships to run the alternatives to pain management campaign.	Aug 2017	Jun 2018
2.	Administer a survey to obtain data about the general population's perspectives on prescription pill use, storage, and disposal. GOAL: Obtain 600 completed	Mar 2017	Jun 2018

	surveys. As of 11/01/17 a total of 288 surveys have been completed.		
3.	Create a survey marketing campaign to obtain a total of 600 survey responses. Currently need 412 surveys.	Aug 2017	Jan 2018
4.	Identify local festivals/events to attend to pass out survey. Goal: gather 150 completed paper surveys.	Aug 2017	Jun 2018
5.	Contact local blood drives, plasma donation sites, medical service providers, and patient waiting rooms to set up a time to complete surveys with individuals. Goal: gather 150 completed paper surveys.	Aug 2017	Jun 2018
6.	Partner with local universities during health fairs and other community events to distribute paper surveys. Example: Health fairs, “Outreach Wednesday” on Central State Dayton Campus. Goal: gather 150 completed surveys.	Aug 2017	Jun 2018
7.	Promote information on the prevention of opioid abuse to athletic directors.	Sep 2017	Jun 2018
8.	Promote information on the prevention of opioid abuse to athletic directors.	Aug 2017	Mar 2018
#	Planned Actions	Projected Start	Estimated Completion
1.	Develop a public awareness campaign promoting patients advocating for their own health and wellness through an open dialogue with their prescribers.	Dec 2017	Jun 2018
2.	Collaborate with local drug stores and pharmacies to make disposal sites more accessible.	Dec 2017	Jun 2018
3.	Develop a flyer to hand out with every prescription listing all disposal locations.	Dec 2017	Jun 2018
4.	Develop a poster/banner to display disposal site locations.	Dec 2017	Jun 2018
5.	List disposal sites in utility bills, mail orders, and newsletters.	Dec 2017	Jun 2018
6.	Determine the feasibility of working with local pharmacies to get disposal sites listed on the back of each bag/receipt.	Dec 2017	Jun 2018

7.	Determine the feasibility of working with local pharmacies to add a link to disposal site locations in text messages sent out when a prescription is ready.	Dec 2017	Jun 2018
8.	Determine the feasibility of working with pharmacies to add information on disposal sites during automated messages.	Dec 2017	Jun 2018

5. Harm Reduction Branch

#	Current Actions	Projected Start	Estimated Completion
1.	Weekly Project DAWN Narcan presentations on Wednesday from 12:00 – 1:00 p.m. at Elizabeth Place.	May 2017	Dec 2018
2.	Project DAWN started conducting Narcan presentations and distributing Narcan kits at the Montgomery County Jail twice per month, Monday Correctional Institute once per month and the Day Reporting Center once per week.	Dec 2017	Mar 2018
3.	Develop a Survival Tips Card for Drug Overdoses, Abscesses, and other topics.	Jun 2017	Mar 2018
4.	Advertisement of the syringe services program through social media.	Jun 2017	Mar 2018
5.	Purchasing a mobile unit for Montgomery County.	Jun 2017	Mar 2018
6.	Increase the number of Law Enforcement Agencies who carry Naloxone from 20 to 25.	Jan 2018	April 2018
7.	Advertisement of the syringe services program through social media.	Jun 2017	Mar 2018
8.	Developing a survival tips card for drug overdoses, abscesses, and other topics.	Jun 2017	Mar 2018
#	Planned Actions	Projected Start	Estimated Completion
1.	Purchasing a mobile unit for Montgomery County.	Jun 2017	Mar 2018
2.	Outreach to Miami Valley Hospital to distribute Project DAWN information.	Feb 2018	May 2018
3.	Outreach will be conducted to bars and entertainment venues for Narcan Services Entity training. A list of venues will be obtained.	Feb 2018	Mar 2018

4.	Expand weekly Project DAWN Narcan presentations at a designated time each week, in collaboration with the Recovery Café' located at the Life Enrichment Center.	Feb 2018	Apr 2018
5.	Outreach will continue to maintain an average of 275 or more kits distributed per month in 2018.	Jan 2018	Dec 2018
6.	Outreach to Premier to develop Narcan information and kit distribution.	Feb 2018	Apr 2018

6. Education and Information Branch

#	Current Actions	Projected Start	Estimated Completion
1.	Identify gaps and needs within the community around education/information for addiction.	Mar 2017	Dec 2018
2.	Continue to connect the programming, training, education / information events of the DEA 360 program.	Sept 2017	Sep 2018
3.	Aggregate all events into monthly calendar concerning opioid epidemic.	Mar 2017	Feb 2018
4.	Develop a presentation includes the perspectives of (Law Enforcement, Person in Recovery, Community Based Organization, Public Health/Behavioral Health) to provide comprehensive messaging to the community.	Jul 2017	Dec 2017
5.	Incorporate SAMHSA National Recovery Month themes https://recoverymonth.gov/	Feb 2018	Feb 2018

7. Collateral Response Branch

#	Current Actions	Projected Start	Estimated Completion
1.	Working on efforts to furnish protection for K9 officers.	Aug 2017	Feb 2018
2.	Working on improving protection efforts for all first responders.	Aug 2017	Feb 2018

8. Criminal Justice Services Branch

#	Current Actions	Projected Start	Estimated Completion
1.	Working with ADAMHS for generating 3-5-minute video clips for Montgomery County Jail population.	May 2017	May 2018

2.	Reviewing NaphCare contract to determine jail capability to prescribe Medication Assisted Treatment within Montgomery County Jail.	May 2017	June 2018
3.	Dayton Adult Probation is examining the possibility of piloting use of URICA Screening Tool to screen probationers.	Mar 2017	Feb 2017
4.	Increase Post Release Protective Factors working with Harm Reduction Branch.	Mar 2017	Feb 2018
5.	ODJFS working on universal county Release of Information without violating HIPAA rules.	Aug 2017	June 2018
#	Planned Actions	Projected Start	Estimated Completion
1.	Cooper Complex Charlie Facility – 96 beds – open to all suggestions and options for potential use.	Oct 2017	June 2018

The following documents are available upon request:

- COAT Data Unit Available Data
- Glossary of Program Definitions
- Community Overdose Action Team Organizational Chart
- Communications List

The documents listed above can be requested from Larry Cleek (Planning Chief) at 225-4483 or Tracy Clare (Operations Chief) at 225-5713.

The progress report is now its own stand-alone document and will be generated on a quarterly basis.