

Incident Action Plan

Community Overdose Action Team (COAT)

Operational Period: October 1, 2017 to October 31, 2017



Community Overdose Action Team
Working Together To Combat Opioid Overdoses

Our goals are to stabilize the number of people dying from drug overdoses; then reduce the number of fatal overdoses.

BACKBONE SUPPORT APPROVAL

The following individuals have approved the Incident Action Plan (IAP) for this operational period on October 3, 2017.

Name	Organization
Barbara Marsh	Public Health - Dayton & Montgomery County
Jodi Long	Montgomery County Alcohol Drug Addiction and Mental Health Services
Brian Johns	Dayton Police Department
Tim Kernan	Greater Dayton Area Hospital Association
Vanessa Carter	Montgomery County Common Pleas Court
Rob Streck	Montgomery County Sheriff's Office
Joe Spitler	Montgomery County Criminal Justice Council
Larry Sexton	Jefferson Township Fire/EMS
Janine Howard	Public Health - Dayton & Montgomery County
Jeff Jordan	Montgomery County Office of Emergency Management



IAP Prepared by: Larry L. Cleek, Planning Chief

Date/Time: October 2, 2017

Situational Status Report

Community Overdose Action Team (COAT)

1. Situation to date

- Per the Montgomery County Coroner's Office, there have been **499** accidental overdose deaths through September 28, 2017.
- The COAT will hold a Steering Committee meeting on Tuesday, October 24, from 8:30 am to 10:00 am at the Kroc Center at 1000 N. Keowee St., Dayton.
- Monthly COAT media briefing will begin October 5 at 1:30 PM at Public Health – Dayton & Montgomery County Multi-Purpose room.
- The COAT Quarterly Progress Report, which was formally part of the IAP, is now a stand- alone document.
- Drug Enforcement Agency has launched the 360 Degree Strategy in Dayton. The following activities are planned; The Power of You, is planned for October 16, 2017 at Wright State University Nutter Center; a dance program will be provided at Ruskin Elementary School and Partnership for Drug Free Kids will deliver a train-the-trainer presentation to teach law enforcement, community coalition members, treatment professionals, educators, health care workers.
- Data Unit 6-month report now available to COAT members for review.
- Report available on Potential Life Lost due to Drug Poisoning now available.

2. Actions to date

- Steering Committee
 - Last meeting held June 2.
 - Will meet quarterly.
 - Provided feedback to the Backbone and Operations Branches.
- Backbone Support
 - Last meeting held October 3.
 - Provided feedback on the Operations Branches.
- Operations Section
 - Met on September 25.
 - Branch leads provided a verbal update on progress to date, actions and shared information among members.
 - Discussed the need to annotate completed actions for individual branches.
- Operations Branches
 - Education and Information Branch – met September 18.

- Harm Reduction Branch – met September 4.
- Treatment and Recovery Branch – met September 14.
- Collateral Response Branch – meeting September 19.
- Criminal Justice Services Branch – met August 11.
- Prescription Opioid Branch – met September 29.
- Prevention Branch – met September 26.
- Planning Section
 - Generated the current IAP.
 - Attended Operations Branches meeting.
- Joint Information Center (JIC)
 - Completed monthly COAT media Briefing on September 7.

3. Actions to be completed

- a. Backbone Support
 - Next meeting is November 7.
 - Approval of IAP.
- b. Operations Section
 - Operations will meet again with all Branches on October 30.
 - Gather all accomplishments and progress from branch co-leads.
 - Offer technical assistance to each of the Branches.
- c. Planning Section
 - Gather information for next IAP.
 - Attend Backbone Support meeting to update on draft IAP.
 - Attend next Operations Branches meeting.
- d. Data Unit
 - Continue to meet as needed and provide data upon request.
 - Generate drug overdose and death data on a monthly basis.
- e. Joint Information Center
 - Working with upcoming requests from media both locally and nationally.
 - Monthly COAT media briefing held the first Thursday (Oct 5) of each month.

4. Issue(s)

On-going Progress**Completed Actions During Operational Period**

Completed Actions	Branch	Date Completed
RCO's allocated \$75,000 to shore up infrastructure and make recovery facilities accessible and available	Treatment and Recovery	Sept 2017
Submitted youth mental health and treatment programs to Human Services Planning and Development for resource guide	Treatment and Recovery	Sept 2017
Project DAWN distributed 352 kits in August 2017	Harm Reduction Branch	Aug 2017
PHDMC Sanitarians have completed their training on the signs and symptoms of an overdose and sanitation/cleaning bullet points. Local businesses (such as hotels, motels, and restaurants) will be given educational information on drug overdose and what to do in case of an overdose.	Harm Reduction Branch	Sept 2017
Good Samaritan Hospital has begun distributing Project DAWN postcards	Harm Reduction Branch	Sept 2017
Conducted Conversation for Change event which included 33 participants attending, 39 from different organizations, 34 from Project DAWN, and 23 motivational interviews.	Education & Information Branch	Sept 2017

GOALS

The following goals listed below have been established and approved by the Backbone Support. These goals are in place for the duration of this collective impact approach.

1. Stabilize the number of people dying from drug overdoses.
2. Reduce the number of fatal overdoses.

OBJECTIVES

The following objectives listed below have been established by the Backbone Support. These objectives are in place to address concerns during this operational period.

- **Objective #1** - Align goals, objectives and activities of existing coalitions and organizations working to address the opioid epidemic and determine gaps.
- **Objective #2** - Improve multi-agency communications through exchange of COAT-related information and situational awareness data.
- **Objective #3** - Expand and focus public information efforts.
- **Objective #4** - Coordinate and improve opioid prevention and education activities.
- **Objective #5** - Improve methods for response, intervention, treatment and recovery efforts.

Current Actions

1. Prescription Opioid Group

#	Current Actions	Projected Start	Estimated Completion
1.	Researching Accent Health Project, possible Opioid Treatment & Prevention Videos for Dr.'s offices and Pharmacy waiting areas.	May 2017	Oct 2017
2.	Continue to work with WSU to incorporate SBIRT training/experience into Medical Resident program.	Mar 2017	Oct 2017
3.	Working with Prevention Branch exploring how to get Generation Rx into doctors' offices.	May 2017	Oct 2017
3.	Introduced a program getting pharmacy interns into the hospitals to talk with patients upon being released.	May 2017	Oct 2017
4.	In the process of working with Accent Health to start airing messages here in Montgomery County	May 2017	Oct 2017
5.	Change Opiate/Drugs drop zone locations to local Fire Station/EMS (vs. Police Station) as option for community members.	Jul 2017	Oct 2017

2. Illegal Opioid Supply Control Branch

#	Current Actions	Projected Start	Estimated Completion
1.	Complete 8 town-hall meetings on opioid crisis and will continue in the coming months.	July 2017	Oct 2017
1.	Dayton Police Department and Ohio State Highway Patrol is holding monthly directed patrols to target guns and narcotics.	Jan 2017	Dec 2017
2.	The HERO Operations has had several initiatives that have taken place in the last month. The cases are currently under investigation.	Jan 2017	Dec 2017
3.	Montgomery County Drug Free Coalition Law Enforcement Committee will continue to hold community blitzes	June 2017	Dec 2017

3. Treatment and Recovery Branch

#	Current Actions	Projected Start	Estimated Completion
1.	Develop proposal for new identified gaps and present to backbone committee	Sep 2017	Oct 2017
2.	Recovery Community Organizations (ORG) infrastructure development purpose, goals, budget, etc.	Sept 2017	Oct 2017
3.	Continue data mining in hospital systems concerning clients who need skilled nursing care	Sept 2017	Oct 2017
4.	Work with prevention branch to identify what type of programming is best for Recovery Centers and their youth	Aug 2017	Oct 2017
5.	Enroll more RCO organization members in peer supporter training	Sept 2017	Oct 2017
6.	Continue to identify and work collaboratively with Recovery Housing Providers	Jun 2017	Oct 2017

4. Prevention Branch

#	Current Actions	Projected Start	Estimated Completion
1.	Develop alternatives to pain management campaign materials regarding alternative pain management techniques and mindful daily practices.	May 2017	Oct 2017
2.	Identify more locations and partnerships to run the alternatives to pain management campaign.	Aug 2017	Dec 2017
3.	Develop prevention services for children of addict's population/children attending Recovery Community meetings.	Jun 2017	Dec 2017
4.	Coordinate educational opportunities about the HOPE curriculum with Montgomery County schools.	July 2017	Dec 2017
5.	Review age appropriate prevention curricula/resources/strategies for children of addicts (COA) population.	Aug 2017	Sep 2017
6.	Visit recovery centers and conduct focus groups to determine what they need and how prevention strategies could be implemented in the recovery center environment.	Sept 2017	Oct 2017

7.	Develop a prevention training plan to train RCO volunteers on prevention activities/strategies. Examples – Kernels for Life, Generation Rx.	July 2017	Oct 2017
8.	Train RCO volunteers on prevention activities/strategies to implement with COA population.	Aug 2017	Dec 2017
9.	Develop a youth crisis plan to help link COA to Montgomery county resources.	Aug 2017	Jan 2018
10.	Administer Community Readiness tool to a minimum of 20 area churches to assess their readiness in participating in the “Building Prevention with Faith” toolkit process.	Apr 2017	Oct 2017
11.	Coordinate the “Building Prevention with Faith” toolkit training.	July 2017	Oct 2017
12.	Administer a survey to obtain data about the general population’s perspectives on prescription pill use, storage, and disposal. As of 8/07/17 a total of 288 surveys have been completed.	Mar 2017	Sep 2017
13.	Create a survey marketing campaign in order to obtain a total of 600 survey responses. Currently need 412 surveys.	Aug 2017	Oct 2017
14.	Identify local festivals/events to attend to pass out survey.	Aug 2017	Oct 2017
15.	Contact local blood drives, plasma donation sites, medical service providers, and patient waiting rooms to set up a time to complete surveys with individuals.	Aug 2017	Oct 2017
16.	Partner with local universities during health fairs and other community events to distribute paper surveys. Example: Health fairs, “Outreach Wednesday” on Central State Dayton Campus.	Aug 2017	Oct 2017
17.	Enter all data from paper surveys into Survey monkey.	Sep 2017	Nov 2017
18.	Develop informational sheet for parents describing what they can do to prevent drug abuse.	Aug 2017	Sep 2017

19.	Promote info on the prevention of opioid abuse to athletic directors.	Aug 2017	Sep 2017
20.	Develop a form for parents to sign for athletes regarding opioid use.	Aug 2017	Sep 2017
#	Planned Actions	Projected Start	Estimated Completion
1.	Develop a public awareness campaign promoting patients advocating for their own health and wellness through an open dialogue with their prescribers.	Sep 2017	Dec 2017
2.	Collaborate with local drug stores and pharmacies to make disposal sites more accessible.	Sep 2017	Dec 2017
3.	Develop a flyer to hand out with every prescription listing out all disposal locations.	Sep 2017	Dec 2017
4.	Develop a poster/banner to display disposal site locations	Sep 2017	Dec 2017
5.	List disposal sites in utility bills, mail orders, newsletters.	Sep 2017	Dec 2017
6.	Promote Drug Take Back day at pharmacies. Example – Pharmacists wear a pin that says ask me about drug disposal.	Sep 2017	Dec 2017
7.	Analyze the location of current disposal sites to determine if disposal sites should be added to high overdose areas.	Sep 2017	Dec 2017
8.	Determine the feasibility of working with local pharmacies to get disposal sites listed on the back of each bag/receipt.	Oct 2017	Dec 2017
9.	Determine the feasibility of working with local pharmacies to add a link to disposal site locations in text messages sent out when a prescription is ready.	Oct 2017	Dec 2017
10.	Determine the feasibility of working with pharmacies to add information on disposal sites during automated messages.	Oct 2017	Dec 2017
11.	Establish an actual GAP network for all solace groups in Montgomery county in order to train them on positive prevention strategies.	Oct 2017	Dec 2017
12.	Identify community advocates/legislative advocates who will train GAP network on positive prevention methods.	Oct 2017	Dec 2017
13.	Create training guidelines/curriculum for GAP network to help promote positive prevention strategies. o Prevention content	Oct 2017	Dec 2017

	o Minimum requirements o Format		
14.	Develop a prevention training plan for individuals involved in GAP network/solace groups	Oct 2017	Dec 2017
15.	Screen/intake for stage of grief to determine if they are ready to receive prevention training. Work with qualified provider to establish screening tool.	Nov 2017	Dec 2017
16.	Train Gap Network members on positive prevention strategies.	Jan 2018	Mar 2018

5. Harm Reduction Branch

#	Current Actions	Projected Start	Estimated Completion
1.	Weekly Project DAWN Narcan presentations on Wednesday from 12:00 – 1:00 p.m. at Elizabeth Place.	May 2017	Oct 2017
2.	Continue to distribute Project DAWN kits	Jan 2017	Oct 2017
3.	Project DAWN is in the process of setting dates to start weekly Narcan presentations for Project CURE patients.	Aug 2017	Nov 2017
4.	Develop a Survival Tips Card for Drug Overdoses, Abscesses, and other topics.	June 2017	Nov 2017
5.	Advertisement of the syringe services program through social media.	June 2017	Nov 2017
#	Planned Actions	Projected Start	Estimated Completion
1.	Project DAWN is in the process of setting dates to start weekly Narcan presentations for Project CURE patients.	Aug 2017	Nov 2017
2.	Purchasing a mobile unit for Montgomery County and various other locations	June 2017	Nov 2017

6. Education and Information Branch

#	Current Actions	Projected Start	Estimated Completion
1.	Report out GROW numbers and coordinate GROW outreach in the community.	Mar 2017	Dec 2017

2.	The Branch met on September 18, and set five goals; they include: 1) Aggravate all the different education informant events that are happening in all the sectors. 2) They are getting a lot of education panel request so we want to develop something to send the same message. 3) Align with Prevention Branch to get the prevention messages out to the public. 4) Incorporate themes that SAMHSA have. 5) Utilize resources with the DEA 360; Trying to also get the JIC involved.	Sept 2017	Nov 2017
3.	Coordinate ADAMHS and other trainings taking place in the community around substance abuse/behavioral health.	Mar 2017	Dec 2017
#	Planned Actions	Projected Start	Estimated Completion
	There is a Hope Event scheduled for 1:00 PM on October 16, 2017 at Wright State University.	Oct 2017	Oct 2017

7. Collateral Response Branch

#	Current Actions	Projected Start	Estimated Completion
1.	Working on efforts to finish protection for K9 officers.	Aug 2017	Oct 2017
2.	Working on improving protection efforts for all first responders.	Aug 2017	Oct 2017

8. Criminal Justice Services Branch

#	Current Actions	Projecte d Start	Estimated Completion
1.	Expanding Booking Project where ADAMHS providers follow-up with individuals quickly, providing services within the Montgomery County Jail (MCJ).	Mar 2017	Dec 2017
2.	Working with Key Vision TV for generating 3-5-minute video clips for MCJ population.	May 2017	Dec 2017
3.	Reviewing Naphcare contract to determine jail capability to prescribe Medication Assisted Treatment	May 2017	Dec 2017

	within Montgomery County Jail.		
4.	Determining alignment of Samaritan Behavioral Services with Naphcare services to increase inmate access to diagnostic/connect to treatment need in the jail.	Mar 2017	Dec 2017
5.	Dayton Adult Probation is examining the possibility of piloting use of URICA Screening Tool to screen probationers.	Mar 2017	Nov 2017
6.	Increase Post Release Protective Factors working with Harm Reduction Branch.	Mar 2017	Dec 2017
7.	OJDFS working on universal county Release of Information without violating HIPPA rules.	Aug 2017	Dec 2017
8.	Investigating the possibility of business agreements to best share information among agencies.	Jul 2017	Dec 2017
#	Planned Actions	Projecte d Start	Estimated Completion
1.	Need to review Cooper Complex Charlie Facility – 96 beds – open to all suggestions and options for potential use.	Aug 2017	Dec 2017

The following documents are available upon request:

- COAT Data Unit Available Data
- Glossary of Program Definitions
- Community Overdose Action Team Organizational Chart
- Communications List (205a)

The documents listed above can be requested from Larry Cleek (planning chief) at 225-4483 or Tracy Clare (operations chief) at 225-5713.

The progress report is now its own stand-alone document and will be generated on a quarterly basis.